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Statement of Ongoing Contractsasof 01/20/19

--0

HA21

ON -5, AND I N MERCED COUNTY ON | -5,
STATE ROUTE 152 AND STA
SEI SM C RETROFI T OF ELEVEN BRI DGES

4950 ALLI SON PARKWAY, SUI TE A

VACAVI LLE CA 95688
(707) 455- 7033

01/31/19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AVADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5,513,172  05/16/18 65%
REMOVE TREES PO BOX 491660 Rl PON CA 95366 $0 09/13/19
REDDI NG CA 96049 (209) 599- 1940 SUSPENDED
(530) 222- 0810
10- AVA- 16-2.5/9. 3 IN AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO $3, 785,484 09/21/18 0%
10-1C4304 RUMBLE STRIP | STALLATI ON I NCDBA GOLDEN STATE STRIPING & $0  10/22/18 0%
SSTG X005- (001) E $0
SI GNS
-0 P. 0. BOX 20459
HB1 RENO NV 89515
(775) 331-5100
10- AVA- 26-/ 4.7 AVADOR AND CALAVERAS COUNTI ES ON DREAMBUI LDER CONSTRUCTI ON $2, 256,061 01/07/19 0%
10- 1F7404 ROUTE 4 FROM 1.3 M LES WEST OF SIX  CORP. $0 01/23/19 0%
SNHG-000C- (489) E M LE ROAD TO CALAVERAS COUNTY LINE 1324 LAWSON LN $0
-0 AND ROUTE 26 FROM 0.5 M LE
RUMBLE STRI P | NSTALLATI ON PLACENTI A ~ CA 92870
HB1 (714) 646- 3697
10- AVA- 49-7.0/22. 1 I'N AVADOR COUNTY | N AND NEAR GEORGE REED, |NC. $4, 767,687 11/19/18 0%
10-1J1104 PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL 140 EMPI RE AVE $0 12/10/18 0%
DORADO COUNTY LI NE $0
REPAI R FAI LED PAVEMENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,084,289 10/ 24/ 16 97%
10- OF2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $6, 688,492 11/28/ 16 92%
ACST- PP00- (152) E PARK ENTRANCE STE. 107 $72,476  01/30/ 19
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL AN ANDREAS - CA 95244 LoD, CA 95240 SUSPENDED
(209) 754- 3839 (209) 479. 3608
10- MER- 5- 13. 5/ 19. 2 I'N SAN JOAQUI N COUNTY ON |-5 AND BRI DGEWAY CI VI L CONSTRUCTORS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- ( 488) E $0
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 5- 25. 9/ 32. 1 I N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3, 480, 690 03/ 23/ 18 63%
10- 15004 VARI QUS LOCATI ONS LP 3469 YEAGER DRI VE $3, ggg' Zgg 8;1; é;; 12 86%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 MADERA, CA. 93637 :
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |INC. $1, 862,595 10/ 03/ 18 0%
10- 1E3504 COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 $0 11/08/18 0%
SSTG S059- (079) E RASCAL CREEK BRI DGE. | NTERSECTI ON $0
-0 SAFETY | MPROVENMENTS. MXDESTO -~ CA 95352
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523- 0734
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMVAD RAHVAN $11, 429,200 11/17/17 89%
i\oo-\lipcllaggg-(sm c NEAR TURLOCK FROM 0.3 M LE NORTH OF  TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $10?$(1521' gfé (1)%5 gg; 1; 94%
0 BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA CA. 93637 '
o M LE NORTH OF STANI SLAUS C (559) 905- 5501
PAVEMENT REHABI LI TATI ON ROSEVILLE, CA. 95661
HA22
10- MER- 152-/ 40. 9 IN MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,149, 111 12/ 28/ 18 0%
10- 135504 BANCS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE :g 01/18/19 0%
MADERA COUNTY LI NE
PAVEMVENT DELI NEATI ON VISTA ~ CA 92081 Tg?goggé ;:2325380
(760) 727- 8700 (559)
HV4
10- MER- 165-/0 I N MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  MANDI P SANDHU $3, 498,485 08/ 31/ 18 26%
ég}éEgggé-(484) c COUNTI ES AT VARI OUS COUNTI ES | NCDBA GOLDEN STATE STRI PI NG &3469 YEAGER DRI VE $1;$f‘i93}, fﬁ 325 ig; 12 37%
0 CONSTRUCT RUMBLE STRI PS SI GNS MADERA, 93637, CA '
P. O BOX 20459 (559) 246- 9433

RENO NV 89515
(775) 331- 5100

10- MPA- 49- . 3/ 23 I'N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/ 24/ 18 25%
10- 1E5704 NEAR BOOTJACK AND SONORA FROM 0. 3 CORP $408,990  10/22/18 0
SNHG- P049- (176) E ' ' 560 MOUNTAIN RANCH $42,048 03/20/19  45%
0 M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD :
o CALAVERAS TUCLUMNE COUNT SAN ANDREAS, CA. 95249
CONSTRUCT RUMBLE STRI P & TRAFFI C PLACENTI A CA 92870 (209) 754- 1017

HB1 (714) 646- 3697
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGGI NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 25%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.QO BOX 239 560 MOUNTAI N RANCH 2233, ;gg ééj gg; 12 5%
DEBRI S REMOVAL AND SLOPE ELAND. CA 95321 RD. '
STABI LI ZATI ON HC ' SAN ANDRES, CA 95249
20. 20. 201 (209) 754- 1017
130
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON $1,533,061 11/09/18 0%
10-1C4804 COUNTI ES AT VARI QUS LOCATI ONS CORP. $0 11/30/18 0%
SS(T;} 000C-(478) E RUMBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN $0
PLACENTI A CA 92870
(714) 646- 3697
10- SJ-5-16.1/35.7 I'N SAN JOAQUI N COUNTY | N A. TEICHERT & SON | NC. DBA $2, 410,001 11/15/18 0%
10- 0X7204 LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON $0 12/10/18 0%
ACI M 005 - (352)E $0 ?
LOUI SE AVE TO 8 M LE ROAD 400 SUNRI SE BLVD
-0 ROADSI DE PAVI NG, M/P''S AND ACCESS
ROSEVI LLE CA 95661
(916) 757- 6400
10-SJ-5-21.4/0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5 M C.M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D $1, 195,075 10/ 04/ 18 13%
é(lJ; Hﬁgég (351)E (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL" $§23, éig ééj 225 12 2304
i I MPROVI NG FREI GHT MOBI LI TY BY :
--() NORTH HI GHLANDS CA 95660 zSﬁEA?S; ROAD,
(916) 334- 1221 i
STOCKTON, CA 95215
(209) 470- 8782
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,025,321 11/07/17 81%
10-0Gr204 VARI OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 850 GUI LD AVENUE #107 $1, 500, 557 12/18/17 73%

ACNH X077- (025) E $87,269 04/17/19

0 SEI SM C RETROFI T OF VARI OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VEES |ODI, CA 95240

IRVINE CA 92606 (209) 483-5812

(949) 252- 0441

10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. AR EL |. NMENDOZA $818,396 03/02/17 24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAl RY LANE 850 S. GU LD AVENUE $272, Gég 83; ;g; i; 99%
REPAI R BRI DGE CROSSFRAMES LODI, CA 95240

JORDAN W 55352
(952) 447- 6025 (209) 471- 4008 SUSPENDED

HM
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 876,010 08/ 13/ 13 99%
10- 063004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $39, 196, 623 08/ 28/ 13 94%
NH P012- (112) E $0 12/31/18
POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN
-0 ROADWAY REHABI LI TATI ON LANE, #35
(510) 526- 3424 LoD CA 95240
HA22 X
(209) 333- 6928
10- SJ-88-16. 4/ 25. 4 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. DAVI D ABLEDU $6, 319,288 08/ 31/18 54%
10- 0Q1804 4,802,710 09/ 20/ 18
ACl\lI-I-QIlDOSS-(O7O)E CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE 850 S. GUI LD AVE. $ e o1y 0o a0 1e 75%
ROAD TO AMADOR COUNTY LI NE STE 107 '
-0 DI GOUT AND REPAI R OF LQOCALI ZED MOXDESTO -~ CA 95354 LODI, CA 95240 SUSPENDED
(209) 523-0730 209) 483- 5812
HA22 (209) 483-
10-SJ-99-.9/0 ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON $985, 424 12/ 05/ 18 0%
10-1C0604 STATE ROUTE 99 IN THE CI TIES OF RI PON550 GREENVI LLE ROADT $0 12/17/18 0%
ACNH- P099- (632) E AND LODI $0
-0 ADA ACCESS! BI LI TY | MPROVEMENTS LI VERMORE ~ CA 94550
(925) 245- 1300
HB71
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 805,373 03/29/18 87%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,274,616 04/17/18 70%
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $5,720 05/31/22
--() HERCULES CA 94547
ROAD £10) 741. 9226 AVENUE, #107
LE1a REPLACEMENT PLANTI NG AND | RRI GATI N (510) 741- LODI, CA 95240
(209) 608- 0711
10-SJ-99-31.3/0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN Cl VI L CONSTRUCTORS ~ RANBI R BHULLAR $2, 274,000 08/ 24/18 0%
ﬁgh ,1+E(5)(9)84c_ 282) E TUOLUMNE COUNTI ES AT VARI OUS VEST COAST LLC 3663 ARCH RD, SUITE 28 285 ig; 12 0%
0 (482) LOCATI ONS 2990 BAY VI STA COURT 500
o I NSTALL HI GH FRI CTI ON SURFACE -
BENICIA CA 94510 iggg?gv 4;@695215 8315 SUSPENDED
(707) 746- 8028
10-SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. HASSAN JAKHAR $5,312,000 09/18/17  100%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $4, 463,945 10/ 13/17 0
ACNH- P099- ( 615) E QU 3469 YEAGER DRIVE, $0 02/28/19 9%

--0

State of California Department of Transportation

TREE PRUNI NG AND REMOVAL
BERKELEY CA 94710

(510) 549- 3954

SUI TE 109
MADERA, CA 93637
(209) 639- 4304
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-/.7 ON ROUTE 99 IN RIPON AT THE COUNTY M C. M CONSTRUCTI ON, |NC. $7,295,787 11/30/18 0%
10-0L0204 LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET $0  12/17/18 0%
BINH P099- (634) E STANI SLAUS COUNTY AT THE STANI SLAUS $0
-0 Rl VER BRI DGES (29-0013 L/R) NORTH HI GHLANDS = CA 95660
BRI DGE REPLACEMENT (916) 334-1221
HA21
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $23,237,647 07/20/16 88%
hﬂﬁgﬁ? 0501 E ON SR 132 FROM | -580 TO STANI SLAUS | NC. 611 SAN JUAN AVENUE $21$§§£21, ggg gg; ;éj ig 91%
(; -(050) COUNTY LI NE 1450 Cl VI C CT #400 BLDG B STOCKTON, CA 95203 '
o REPAI R PCC PAVEMENT )
CONCORD CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2.6 I'N SAN JOAQUI N COUNTY I N AND NEAR GOODFELLOW BROS CALI FORNI A, VALl WAZIRI $9, 747,195 05/01/18  100%
i\g; iﬁégg 248) £ TRACY, FROM ALAVEDA COUNTY LINE TO LLC. DAVID M TCHELL 952 GOODW N DRI VE $5, 250, 223 8?5 i% 12 530
0 -(348) 0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366
o 0.19 M W OF GRANT LI NE (209) 470- 8790 OVER RUN
RHVA RESURFACI NG LI VERVORE CA 94551
HML (925) 449- 5764
10- STA-99-13. 9/ 15. 1 I N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLC $4, 766, 647 09/ 27/ 18 0%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $0 10/ 22/18 0%
BLNH P099- (631) E $0 °
0.2 MLE SOUTH OF TUOLUMNE BOULEVARD
--() BRI DGE SACRAMENTO CA 95834
UPGRADE APPROACH SLABS, JO NT SEALs (916)283-9950
HA21
10- STA-99- 18. 0/ 21. 2 I'N STANI SLAUS COUNTY I N MODESTO ON A TEI CHERT & SONS | NC. DBA $8, 375,000 11/09/18 0%
10-0Vv1104 STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON $0 11/30/18 0%
HSNH- P099- ( 633) E $0 0
| NTERCHANGE 5771 S TOYOTA AVE
-0 COLLI SI ON SEVERI TY REDUCTI ON
FRESNO CA 93725
HB1 (559) 813- 3100
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKIN, | NC. $478,034 12/ 04/ 18 0%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $0 12/19/18 0%
HSNH- P099- ( 627) E $0

--0

HB1

State of California Department of Transportation

SAN RAFAEL CA 94901
(415) 453- 4675
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING, CHRI'S HANSON $13, 042,789 12/20/ 17 76%
ACH P0SS- (616) E MCDESTO, SALIDA RIPON AND_____ | Ne 952 COODW N DR VE *iaar 780 031110 0%
0 (616) MANTECA FROM 0.5 M LES SOUTH OF 1450 CI'VIC CT BLDG B #400 STOCKTON CA 95215 '
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUx ~ CONCORD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 8 IN STANI SLAUS COUNTY ON STATE ROUTE A. TEI CHERT & SON, | NC. DBA $21, 081,000 12/05/18 0%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON $0 12/21/18 0%
BINH P099- (629) E OFF- AND ON- RAMPS 265 VAL DERVI N PARWAY $0
-0 ROADWAY REHABI LI TATI ON
STOCKTON CA 95206
HA22 (209) 983- 2300
10- STA-108-/0 I'N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY CI PPONERI $1,561, 067 11/09/18 0%
i&g@gég 622) E STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD 952 GOODW N DRI VE 28 12/ 10/ 18 0%
i -(622) AND | N RI VERBANK ON STATE ROUTE 108 RIPON, CA 95366
--() LI VERVORE CA 94550
AT FOUR LOCATI ONS 925) 245- 1300 (209) 609- 4892
UPGRADE ADA RAMPS AND S| DEWALKS (925) 245-
10- STA-132-/13. 3 I'N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $4, 021,874 06/13/18 47%
i&h%ﬁgg 053) £ VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY 3663 ARCH ROAD $720, 122 2;; gg; ig 18%
0 - ) TO 0.1 M LE WEST OF CARPENTER ROAD P. O BOX 430 STOCKTON CA 95215
o RHVA OVERLAY )
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO- 108-/L. 4 IN TUO CO ABOUT 5.8 M VEST OF GEORGE REED, | NC. $3,328,857 10/11/18 0%
10-1C5404 JAMESTOM ON RTE 108 FROM RTE 120 TO P. QO BOX 4760 $0 11/08/18 0%
SNHG- X109- (005) E 0.4 M EAST OF RTE 120 & ON RTE 120 $0
-0 FROM 0.2 M NORTH OF O BYR MOXDESTO ~ CA 95352
UPGRADE STOP- CONTROLLED (209) 523- 0734
HB1
10- TUO 108-/ 50 I'N TUOLUVMNE COUNTY NEAR SONORA AT NEVADA BARRI CADE & SI GN CO $1, 364,053 12/06/ 18 0%
10-1C4404 VARI OUS LOCATI ONS FROM ROUTE 108/49 | NCDBA GOLDEN STATE STRIPING & $0  01/09/19 0%
SNHG- P108- ( 054) E $0

--0

State of California Department of Transportation

JUNCTION TO 0.7 MLE EAST OF CLARKS
FORK ROAD
CONSTRUCT RUMBLE STRI PS, PAVEMENT

SI GNS
P. 0. BOX 20459

RENO NV 89515
(775) 331- 5100
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 120- 11. 2/ 18. 2 IN TUOLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $21, 620, 401 11/08/17 93%
i&ﬁfégg‘é 266 E NEAR OAKDALE AND SONORA, FROM VEST OF PO BOX 4760 560 MOUNTAI N RANCH $21, éii, ggg éi;g?; 1; 97%
- (466) LANCASTER ROAD TO MOCCASI N CREEK ROAD :

-0 BRI DGE. REHABI LI TATE PAV %5223_83325352 SAN ANDREAS, CA. 95249

SHOULDER W DENI NG (209) 754- 1017
HA22
10- TUO- 120- 48. 8/ 50. 7 I'N TUCLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTI ON, $484,480 11/08/18 0%
10- 0Y7904 ABOUT 1.5 M LES EAST OF SWEET WATER | NC. $0 11/30/18 0%
ACNH- P120- (061) E $0 ?

ROAD TO 0.5 M LE WEST OF SOUTH FORK 5211 CHURN CREEK ROAD
-0 TUOLOMNE RI VER BRI DG

SLOPE REPAIR REDDI NG CA 96003
HA42 (530) 222- 0810

Totals: Authorized Final Amt: $243, 076, 071 Completed to Date: $136, 136, 926 Work ThisMonth: $1, 752, 720
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Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414
10- AMA- 16-2.5/9. 3 10- 1C4304
10- AVA- 26-/4. 7 10- 1F7404
10- AVA-49-7.0/22. 1 10-1J1104
10- CAL-4-43.8/44.3 10- 0F2804
10- MER-5-13.5/19. 2 10- OP5504
10- MER-5-25.9/32. 1 10- 1G5004
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10- MER- 152-/40. 9 10- 135504
10- MER- 165-/0 10- 1E5804
10- MPA- 49- . 3/ 23 10- 1E5704
10- MPA- 140- 370. 0/ 51. 8 10- 1K4704
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10-SJ-5-16.1/35.7 10- 0X7204
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10-S8J-99-31.3/0
10-S8J-99-/0
10-8J-99-/.7
10-SJ-132-.4/7.1
10-SJ-205-/2.6

10- STA-99-13.9/15.1
10- STA-99-/24.8

10- STA-99-18.0/21.2
10- STA-99-18.0/19.7
10- STA-99-20.9/24.7
10- STA-108-/0

10- STA-132-/13.3
10-TUO 108-/L. 4

10- TUO- 108-/50

10- TUO- 120-11.2/18.2
10- TUO- 120-48. 8/ 50. 7
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

10- 1E5904
10- 1F2704
10- 0L0204
10- 0G8204
10- 138104
10-1C8704
10- 1C2904
10- 0V1104
10- 0X56Y4
10- 1C3004
10- 0014
10- 1H4604
10- 1C5404
10- 1C4404
10- 3A7304
10- 0Y7904

Page
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Bid + CCO

Work Comp



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$12, 157, 196
$105, 116, 787
$10, 450, 729
$25, 738, 080
$89, 613, 280
$243, 076, 071

Work Comp
$5, 250, 283
$90, 076, 597
$7, 963, 108
$9, 040, 327
$23, 806, 610
$136, 136, 926

Statement of Ongoing Contracts-Summary

District
Work completed this Period:

Work Completed This Period



	10

